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Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

03-RCA-0084 DEC 5 2002
Mr. Nicholas Ceto @EHW '
Hanford Project Manager RE
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5 Cz=C 3_1 2002
Richland, Washington 99352 EDMC
Dear Mr. Ceto:

NOTICE OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-34-17,
“INITIATE REMOVAL OF K EAST BASIN SPENT NUCLEAR FUEL”

This letter serves as formal notification that the Tri-Party Agreement Interim Milestone M-34-17
was completed on November 25, 2002. The interim milestone requires RL to initiate removal of
spent nuclear fuel from the K East Basin and transport to the K West Basin by November 30,
2002. The first shipment of spent nuclear fuel was moved from the K East Basin to the K West
Basin on November 25, 2002. The shipment was then unloaded at K West on November 26,
2002, RL will keep your staff apprised of our continuing progress during regularly scheduled
interface meetings.

Should you have additional questions regarding the above information, please contact me on
(509) 372-2400, or contact Steve Veitenheimer, Director, Office of Spent Nuclear Fuels, on
(509) 373-9725.

Sincerely,

.2724 < //‘%’J

don, Director

RCA:EBD Regulatory Compliance and Analysis Division
cc: N.C, Boyter, FHI K. Niles, Oregon Energy

L. Gadbois, EPA R. E. Piipo, FHI

R. Gay, CTUIR T. J. Ruane, FHI

J. S. Hertzel, FHI P. Sobotta, NPT

R. Jim, YN D. J. Watson, FHI

0. S. Kramer, FHI M. A. Wilson, Ecology

T. M. Martin, HAB 100-KR-2 Administrative Record

J. D. Mathews, FHI
E. J. Murphy-Fitch, FHI
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